
Title: Positive Barrier Fish Screen Project, Wilkins Slough Pumping Plant Budget year: 1998
Applicant: Reclamation District No. 108 Statement Quarter: 4

Total F~tima~ed Cost oi~ Phase IV (Construction) $ I 0,837,160
Funding from: Proposition 204 Category ill 2,500,000
Funding provided by USBR 5,035,859
Funding proivded by Dept. of Fish & Game 2,950,000
Funding proivded by RD 108 351,30 I

Phase IV Schedule - July I, 1998 through June 1, 1999 (a)

PHAS~E IV (b) PHASE IV (b) PHASE IV (b)
(Quarterly Budget) (FY ’98 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Baian.ce to
Task - Construction Budget Expenditures Variance Budget Expenditures Balance Budget Expenditures Complete

Percent Work Complete:76%

Shimmick Construction Co. Inc. i,900,000    1,900,561 561 4,~750,000 4,723,653 (26,347) 7,130,000    4,723,253 2,406,747

(a) Phase IV construction work is scheduled to be substantially complete in December 1998.

(b) Budget ~igures and expenditures are only for the construction contract with Shimmick Construction.
The cost expenditures are shared with the other funding agencies.


